COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2002

ESTI MATE SUMVARY 08: 50: 11
CONTI D: C13785 ESTI MATE NO 0006 PROG SPEC YR 1999
PCN: 13785- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 92.0 DAYS TIME ALLOW 100 WORK DAYS
FY 02 Regi onwi de Epoxy PERCENT TIME:  92.00 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO STA R400- 120
FY 02 Regi onwi de Epoxy
NAME OF ROAD:
PRQJECT COUNTI ES: VARI OUS, REG ON 4
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 11/ 15/ 2002 DATE TI ME STARTED 06/03/2002
632 VST GUNNI SON DATE LET 01/17/ 2002 DATE WORK BEGAN
DATE AWARDED 01/ 22/ 2002 DATE TI ME STOPPED 05/31/2003
DATE CONTRACT EXECUTED 02/ 08/2002 DATE ACCEPTED 05/ 31/ 2003
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 06/ 03/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $  2,271,483.00 PARTI Cl PATI NG $  1,943,740.00 $ 280, 572. 00
AWARD PRQJECT AMT: $ 1,580, 034.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 85. 57% TOTAL EARNI NGS 1, 943, 740. 00 280, 572. 00
FUNDS AVAI LABLE: $ 327,743.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 943, 740. 00 280, 572. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -29,141.10 -4,208. 58
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 914, 598. 90 276, 363. 42
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1, 914, 598. 90 276, 363. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 276, 363. 42

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13785 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13785-BI D ESTI MATE RUN 11/ 18/ 2002
PRQIECT: STA R400- 120 ESTI MATE NO 0006 08:50: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY BI D | TEMS

0005 626- 00000 MOBI LI ZATI ON 1. 000 1.000
LS 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0010 627-00005 EPOXY PAVEMENT MARKI NG 68, 651. 000 50, 246. 000
GAL 8, 484. 000 279, 972.00
33. 00000 58, 730. 000 1, 938, 090. 00
0015 630-80520 MOBI LE PAVEMENT MARKI NG ZONE 100. 000 81. 000
DAY 12. 000 600. 00
50. 00000 93. 000 4, 650. 00
0020 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0025 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0030 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0035 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0040 627-03000 PREFORM PLASTI C PVMI' MKG (TY O 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 2,271,483.00$ 280,572.00 % 1, 943, 740. 00

PRQJECT TOTAL CURRENT AMI $ 2,271, 483.00$% 280,572.00 % 1, 943, 740. 00



